CrTyY OF LLODI COUNCIL COMMUNICATION

AGENDA TITLE: Acceptance of Improvements Under White Slough Water Poliution Control Facility
Holding Pond No. 2 Embankment Rehabilitation Contract

MEETING DATE: February 7, 1996

PREPARED BY: Public Works Director

RECOMMENDED ACTION: That the City Council accept the improvements under the "White Slough
Water Pollution Control Facility Holding Pond No. 2 Embankment
Rehabilitation" contract and direct the City Engineer to file a
Notice of Completion with the County Recorder's office.

BACKGROUND INFORMATION:  The project was awarded to Don Lawley Company, of Stockton, on
September 6, 1995 in the amount of $55,530.00. The contract has
been completed in substantial conformance with the plans and
specifications approved by the City Council.

The contract completion date was November 1, 1995, and the actual completion date was

October 27, 1995. The final contract price was $81,963. The original contract only included the
rehabilitation of three sides of Pond No. 2. Because Don Lawley’s contract price was $90,000 less than
the second low bidder on this project and $110,000 lower than the engineer's estimate, contract change

orders were issued to have Don Lawley rehabilitate the fourth side of the pond for an additional
$26,433.
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FUNDING: As determined at contract award. )

‘Jack L. Ronsko
ic Works Director

Prepared by Wesley K. Fuijitani, Senior Civil Engineer
JLR/WKF/Im
cc:.  Purchasing Officer

Water/Wastewater Superintendent
Assistant Wastewater Treatment Superintendent

ﬂ
/ A
APPROVED: M @"Aio\

/ H. Dixon Flynn -- City @nager
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AGENDA TITLE: Acceptance of Improvements Under Well 3R Enclosure, 144 South Rose Street Contract

MEETING DATE: February 7, 1996

PREPARED BY: Public Works Director

RECOMMENDED ACTION: That the City Council accept the improvements under the "Well 3R
Enclosure, 144 South Rose Street" contract and direct the City Engineer
to file a Notice of Completion with the County Recorder's office.

BACKGROUND INFORMATION:  The project was awarded to Diede Construction, of Woodbridge,
on August 16, 1995 in the amount of $135,964.00. The contract
has been completed in substantial conformance with the plans and
specifications approved by the City Council.

The contract completion date was January 4, 1996, and the actual completion date was

December 8, 1995. The final contract price was $136,969.32. The difference between the contract
amount and the final contract price is mainly due to changes in the size and detailing of the trellis,
additional sidewalk work, additional grading along the west wall and an additional course of block on
the south wall of the enclosure.

FUNDING: As determined at contract award.

. Ronsko
“Public YVorks Director
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Prepared by Wesley K. Fuijitani, Senior Civil Engineer
JLRAWKF/Im

cc.  Purchasing Officer
Water/Wastewater Superintendent
Community Center Director
Wenell Mattheis Bowe
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